



Preliminary Cost Estimate

No Action Alternative, Build Alternative 8B, and Build Alternative 9B

Cost Category	No Action Alternative	Build Alternative 8B			Build Alternative 9B		
		Interchange 8B	8 th Street	TOTAL	Interchange 9B	8 th Street	TOTAL
Construction	0	\$21.4 Million	\$16.0 Million	\$37.4 Million	\$22.6 Million	\$16.0 Million	\$38.6 Million
Property Acquisition	0	\$3.0 Million	\$4.5 Million	\$7.6 Million	\$3.0 Million	\$4.6 Million	\$7.6 Million
Relocation	0	0	\$400,000	\$400,000	0	\$400,000	\$400,000
Reimbursable Utilities	0	\$400,000	\$3.9 Million	\$4.3 Million	\$400,000	\$3.9 Million	\$4.3 Million
Non-Reimbursable Utilities	0	0	\$900,000	\$900,000	0	\$900,000	\$900,000
Estimated Total Cost	0	\$24.8 Million	\$25.8 Million	\$50.6 Million	\$26.0 Million	\$25.8 Million	\$51.8 Million